

## **Project Update – Route 106**

### **Aquarion – Southwest Regional Pipeline Transmission Water Main**


### **Eversource – New Canaan to Wilton Gas Main**

**July 1, 2023**

Thank you for your patience and cooperation as Aquarion and Eversource continue to work to improve vital water and natural gas infrastructure for the area. We are pleased to share with you an updated summary of our work scheduled in Wilton for 2023.

Roadway reconstruction of New Canaan Road will begin in Wilton from Belden Hill Road to Old Boston Road on or about July 10, 2023. Watermain and gas pipelines installation will continue in Silvermine Road (Route 106) from Littlebrook Road to Valley Road in New Canaan.

Construction will resume in Wilton during the 2024 and 2025 construction seasons, extending the 36-inch water main and 16-inch gas main westward along New Canaan Road (Route 106) from Old Boston Road to Silvermine Road in New Canaan.



**Project Route**

**What You Can Expect:**

- Roadway reconstruction of New Canaan Road will begin from Belden Hill Road to Old Boston Road on or about July 10, 2023 (weather permitting).
- Roadway Reconstruction work will consist of removing asphalt in 4.5" layers at a time (curb to curb).
- It is estimated that 9 inches of asphalt exists and the removal process will take approximately 5-7 days (weather permitting).
- Upon completion of asphalt removal, asphalt installation will begin immediately.
- In between asphalt removal and asphalt installation, cars will temporarily drive on unpaved roadway surface. Residents are encouraged to use alternate routes.
- Asphalt installation will occur in 3 layers and will take approximately 8-10 days (weather permitting).
- Lane striping will be installed following the completion of the final layer of asphalt.
- Construction work hours will occur Monday through Friday 7:00 a.m. to 5:00 p.m.
- Construction work may potentially occur on Saturday's during the Roadway reconstruction phase depending on weather.
- Roadway will be closed to Thru traffic during construction work hours.
- For residents living within the project area, please coordinate with Traffic Control for access to your property through the work area.
- Traffic control, including police officers, flaggers and signage, will help maintain safe work zones and ensure unobstructed passage for emergency vehicles.
- The roadway will remain open for emergency vehicles. All other vehicular traffic will follow traffic control and posted detour routes.
- Eversource and State inspectors will be onsite during this work – if you have immediate concerns, please reach out to an onsite inspector or contact one of the project representatives listed.
- All Eversource and Aquarion employees and contractors carry identification that they will gladly show.
- Please follow detour signs. The work area and detour route are as shown on the detour plans provided below. In addition, electronic billboards will be updated to inform the public and provide updates throughout construction.
- Project updates including construction status, work schedule, changes in traffic patterns and detours will be posted on Aquarion's website at [www.aquarionwater.com/infrastructure-projects](http://www.aquarionwater.com/infrastructure-projects).


**General work in New Canaan**

- Water and gas pipelines will continue in Silvermine Road (Route 106) from Littlebrook Road to Valley Road in New Canaan.

**Working to Serve You Better:**

Aquarion Water and Eversource are committed to being good neighbors while we are in your neighborhood. If you have any questions or need any additional information, please contact:

- Dennis Fields, Aquarion Water project representative, 203-258-6139 or
- Ken Zembrzuski, Eversource project representative, 860-665-3452.



**New Canaan Road (Between Belden Hill and Old Boston Rd) Phase**

Work in the section of road consists of providing permanent roadway restoration. We are planning to excavate the existing asphalt and reinstall new asphalt. Work in this section of road will begin on or about July 10<sup>th</sup> (weather permitting) as described above on page 2 above “What you can expect”. Detour routes are as described above.