

**RELIABLE EXCAVATING CO., INC.**

General Contractor  
 Equipment Rental & Trucking  
 15 Bates Place  
 DANBURY, CONNECTICUT 06810

(203) 743-4856 (203) 778-3313  
 Fax (203) 743-7316

TO Town of Wilton  
 238 Danbury Road  
 Wilton, CT 06897

**Att Michael Conklin**

# CHANGE ORDER

## ADDITIONAL WORK ORDER

PHONE	203-563-0182	DATE	7/25/2023
JOB NAME / LOCATION Site Light Fixtures spec'd w/ new wood option per submittal dated 7/16/2023 Schenck's Island Parking Lot 202 Old Ridgefield Rd. #2 C/O #2			
CONTRACT NUMBER	#2022-07	JOB PHONE	

We hereby agree to the change(s) or additional work specified below:

**Administrative Processes**

	RATE	UNITS		SUB
Project Management				
Office/Engineering O/P.....	<del>20%</del> 15%	1	\$2,470.83	<del>3294.44</del>
Bonding (Only).....	5%	1	\$947.15	<del>988.33</del>

**Site Light Fixture spec'd w/ new wood option**

Site Light Fixtures (4 Ea.) spec'd w/ new wood option				
Freight Delivery to jobsite				
Material.....	4118.055	4 EA		16472.22

NOTE: This Change Order becomes part of and in conformance with the existing contract.

**We Agree hereby to make the change(s) specified above at this price**  ~~\$19,890.20~~  
~~20,754.99~~

Date of agreement: \_\_\_\_\_  
 Authorized Signature \_\_\_\_\_  
 (CONTRACTOR)

PREVIOUS CONTRACT AMOUNT	207,162.29
<b>REVISED CONTRACT TOTAL</b>	<del>227,917.28</del> <b>\$227,052.49</b>

Payment will be made as follows:  
**Net 15 Days**

**Accepted** — The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Authorized Signature \_\_\_\_\_  
 (OWNER)

Date of acceptance: \_\_\_\_\_