

Wilton PD-TH Renovation and Expansion

Wilton, CT

REQUEST FOR QUALIFICATIONS-PROPOSALS FOR ARCHITECTURAL AND ENGINEERING SERVICES

Addendum No. 1 – September 13, 2019

The Wilton Police HQ-Town Campus Facility Building Committee (Committee) is issuing this Addendum to the Request for Qualification-Proposals (the "RFQ-P") for the project named above to respond to questions and requests for clarifications received regarding the RFQ-P, as well as issue additional information that shall be incorporated as part of the RFQ-P.

Proposal Due Date and Time: Tuesday October 1, 2019, 12 PM

I. CHANGES AND CLARIFICATIONS

1. **MODIFY:** Title Page

Change Proposal due date from Monday, September 30, 2019, 12:00PM to **Tuesday, October 1, 2019, 12:00 PM**

2. **MODIFY:** Section IV.A Designer Selection Schedule

Response to questions amendment date has been corrected to say **Wednesday September 25, 2019.**

3. **MODIFY:** Section IV.B General Project Milestones

Conceptual Design Phase has been shortened to **Early January 2020.**

Vote on Referendum date has been confirmed to be **May 5, 2020.**

Milestone	Anticipated Date
Completed Concept Designs (CD)	Early January 2020
Vote on Referendum	May 5, 2020
CM Selection (if decided)	Early Summer 2020
Complete Design	Early Summer 2021
Construction Commencement	Late Summer 2021
Construction Complete	Summer 2022
FF&E/Move	Late Summer 2022
Client Move in	Fall 2022
Close out	Winter 2022