

TOWN OF WILTON - 2021 ROAD PAVING STATUS OF 6/28/2021

The following roads are part of the proposed 2021 Calendar Year Paving program.

Roads under "Roads to be Scheduled" column indicates that work has not started, but are proposed to be included in this year's paving program, weather permitting.

Roads under "Roads in Progress" column indicates that drainage improvements began, and milling/paving will follow. Road surfaces on these prepped roads may have raised structures until it is paved. Please travel on these roads with caution.

The Town of Wilton will provide updates. Please continue to monitor the updates through the Town's website. Please contact Department of Public Works at (203) 563-0152 for further information.

IMPORTANT: The paving schedule may vary due to inclement weather.

Roads to be Scheduled:

Cobblestone Pl
Marvin Ridge Pl
Old Highway (Partial)
Woodland Pl

Roads In Progress:

Banks Dr
Cavalry Hill Rd
Chipmunk Ln
Deerfield Rd
Evergreen Ave
Fairfax Ave
Shadow Lane
Stirrup Place
Transfer Station Road
Wild Duck Rd
Woods End Dr

Roads Paved

Appletree Lane
Canterbury Lane
Cardinal Lane
DeForest Rd
Heather (Spoonwood - cul de sac)
Highfield Road
Mail Coach Drive
Mail Coach Ct
Mayflower Dr
Nod Hill Rd (partial)
(Ridgefield Town line to Whipstick)
Old Boston Rd
Saddle Ridge Rd
Scarlet Oak Dr
Spicewood Rd
Spoonwood Road
Tory Pl

2 Week Look Ahead

1) Town's paving sub-contractor will continue hand paving work on various previously paved roads.

Sub-contractor will also begin to mill Banks Drive and Shadow Lane on or about July 1st, 2021 (weather permitting). Paving will occur shortly thereafter.

2) Storm drainage improvements will continue on Woods End Drive during the week of June 28th, 2021 (weather permitting)

3) Storm drainage improvements will continue on Evergreen Ave, Deerfield Rd and Fairfax Ave during the week of June 28, 2021 (weather permitting).

4) Storm drainage improvements began on Cavalry Hill Rd and Stirrup place. Work will continue during the